


LEXI Platform

Weekly Snapshot & Strategic Progress Overview

Weekly Snapshot: Execution Status



Note: On-hold items primarily due to transition delays and infrastructure dependencies.

Critical Blockers & Risks



Jenkins Server

Hardware failure: Server currently OFF. Critical dependency for CI/CD pipelines.



Budget Refresh

Pending leadership approval for infrastructure refresh to resume full engineering velocity.




Transition Phase

Ongoing risks in transitioning on-hold items to active sprints without dedicated platform support.


Customer Progress Overview

Customer / Project	Implementation Stream	Weekly Focus
TAFE	GENUE Integration	Core capability alignment & Samil bar validation.
Renault	AI Diagnostics Development	Diagnostic module testing & Platform readiness.
DevSecOps	Cybersecurity Pipeline	Security gate automation & vulnerability scanning.

Customer Status: Implementation Completion



Platform Engineering: Progress Overview



Engineering Status: Risks & Mitigation

0%

Jenkins Uptime (Blocked)

3

Critical Resource Gaps

Q4

Target Readiness Date


Urgent support required from leadership to resolve infrastructure bottlenecks.

Core Capability Spotlight: GraphRAG

Advancing Knowledge Retrieval

The GraphRAG pipelines are the backbone of LEXI's intelligent retrieval capabilities. Current progress includes:

- ✓ Automated pipeline schema generation.
- ✓ Integration with TAFE data lakes.
- 🕒 Ongoing: Latency optimization for high-scale queries.



Leadership Decision Points

Strategic alignment required on Infrastructure & Resources

Next Week: Strategic Focus

-  **Infrastructure Recovery:** Finalizing Jenkins server temporary workaround or migration plan.
-  **GraphRAG Validation:** Completing accuracy testing for the Renault diagnostics module.
-  **Samil Integration:** Aligning with TAFE technical leads on bar chart metric representations.
-  **SecOps Hardening:** Implementing automated vulnerability patches in the dev environment.

Next Week: Key Deliverables



RAG Progress Report

Detailed breakdown of task velocity following infra resolution.



Alpha Pipeline v2

Deployment of updated DevSecOps scanning gates.



TAFE Alignment

Finalized specs for Samil % representation on platform UI.

Questions?

LEXI Platform Engineering & Strategy Team

Image Sources



Thumbnail
for
neo4j.com

<https://dist.neo4j.com/wp-content/uploads/20251001155724/Accordion-5-992x1024.webp>

Source: neo4j.com